

status: June 2024

2024	Month	Jan				Feb				Mar					Apr					May					Jun				Jul				Aug					Sep				Oct				Nov				Dec				2024
	Calendar Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	
	Date (Monday)	Jan 01	Jan 08	Jan 15	Jan 22	Jan 29	Feb 05	Feb 12	Feb 19	Feb 26	Mar 04	Mar 11	Mar 18	Mar 25	Apr 01	Apr 08	Apr 15	Apr 22	Apr 29	May 06	May 13	May 20	May 27	Jun 03	Jun 10	Jun 17	Jun 24	Jul 01	Jul 08	Jul 15	Jul 22	Jul 29	Aug 05	Aug 12	Aug 19	Aug 26	Sep 02	Sep 09	Sep 16	Sep 23	Sep 30	Oct 07	Oct 14	Oct 21	Oct 28	Nov 04	Nov 11	Nov 18	Nov 25	Dec 02	Dec 09	Dec 16	Dec 23	
	Mission	CAFE-Pacific									Flugerprobung DS-Antenna					Maintenance										PERCUSSION (former: EC-TOOC)																												

2025	Month	Jan				Feb				Mar					Apr					May					Jun				Jul				Aug					Sep				Oct				Nov				Dec				2025
	Calendar Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	
	Date (Monday)	Dec 30	Jan 06	Jan 13	Jan 20	Jan 27	Feb 03	Feb 10	Feb 17	Feb 24	Mar 03	Mar 10	Mar 17	Mar 24	Mar 31	Apr 07	Apr 14	Apr 21	Apr 28	May 05	May 12	May 19	May 26	Jun 02	Jun 09	Jun 16	Jun 23	Jun 30	Jul 07	Jul 14	Jul 21	Jul 28	Aug 04	Aug 11	Aug 18	Aug 25	Sep 01	Sep 08	Sep 15	Sep 22	Sep 29	Oct 06	Oct 13	Oct 20	Oct 27	Nov 03	Nov 10	Nov 17	Nov 24	Dec 01	Dec 08	Dec 15	Dec 22	
	Mission										ASCCI					Maintenance										FT TGI				HALO-South										(Integration NAWDIC)														

2026	Month	Jan				Feb				Mar					Apr					May					Jun				Jul				Aug					Sep				Oct				Nov				Dec				2026	
	Calendar Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52		53
	Date (Monday)	Dec 29	Jan 05	Jan 12	Jan 19	Jan 26	Feb 02	Feb 09	Feb 16	Feb 23	Mar 02	Mar 09	Mar 16	Mar 23	Mar 30	Apr 06	Apr 13	Apr 20	Apr 27	May 04	May 11	May 18	May 25	Jun 01	Jun 08	Jun 15	Jun 22	Jun 29	Jul 06	Jul 13	Jul 20	Jul 27	Aug 03	Aug 10	Aug 17	Aug 24	Aug 31	Sep 07	Sep 14	Sep 21	Sep 28	Oct 05	Oct 12	Oct 19	Oct 26	Nov 02	Nov 09	Nov 16	Nov 23	Nov 30	Dec 07	Dec 14	Dec 21		Dec 28
	Mission	NAWDIC									FT BAHAMAS 2.0					Maintenance										CoMET 3.0										WAVEGUIDE																			

**Legend:**  Flight period of planned mission (to be confirmed)  Flight tests (FT) and check flights  Maintenance   
 Planned mission on ground (e.g. Instrument integration, ...)

Mareike Heckl (mareike.heckl@uni-leipzig.de)  
 Anja Schwarz (Anja.Schwarz@uni-leipzig.de)  
<https://halo-research.de/ressources/halo-calender/>