

2025	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
	calendar week	1 2 3 4	5 6 7 8	9 10 11 12 13	14 15 16 17	18 19 20 21	22 23 24 25 26	27 28 29 30	31 32 33 34	35 36 37 38 39	40 41 42 43	44 45 46 47 48	49 50 51 52		
	date (Monday)	Dec 30 Jan 6 Jan 13 Jan 20 Jan 27 Feb 3 Feb 10 Feb 17 Feb 24 Mar 3 Mar 10 Mar 17 Mar 24 Mar 31 Apr 7 Apr 14 Apr 21 Apr 28 May 5 May 12 May 19 May 26 Jun 2 Jun 9 Jun 16 Jun 23 Jun 30 Jul 7 Jul 14 Jul 21 Jul 28 Aug 4 Aug 11 Aug 18 Aug 25 Sep 1 Sep 8 Sep 15 Sep 22 Sep 29 Oct 6 Oct 13 Oct 20 Oct 27 Nov 3 Nov 10 Nov 17 Nov 24 Dec 1 Dec 8 Dec 15 Dec 22													
	mission	ASCCI			maintenance (8w)			bottom_inlet	integration HALO-South			HALO-South		integration NAWDIC	
2026	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
	calendar week	1 2 3 4	5 6 7 8	9 10 11 12 13	14 15 16 17	18 19 20 21	22 23 24 25 26	27 28 29 30	31 32 33 34	35 36 37 38 39	40 41 42 43	44 45 46 47 48	49 50 51 52 53		
	date (Monday)	Dec 29 Jan 5 Jan 12 Jan 19 Jan 26 Feb 2 Feb 9 Feb 16 Feb 23 Mar 2 Mar 9 Mar 16 Mar 23 Mar 30 Apr 6 Apr 13 Apr 20 Apr 27 May 4 May 11 May 18 May 25 Jun 1 Jun 8 Jun 15 Jun 22 Jun 29 Jul 6 Jul 13 Jul 20 Jul 27 Aug 3 Aug 10 Aug 17 Aug 24 Aug 31 Sep 7 Sep 14 Sep 21 Sep 28 Oct 5 Oct 12 Oct 19 Oct 26 Nov 2 Nov 9 Nov 16 Nov 23 Nov 30 Dec 7 Dec 14 Dec 21 Dec 28													
	mission	NAWDIC			BAHAMAS I (6w)			maintenance (8w)		integration CoMet (7w)		CoMet 3.0 (6w)		integration WAVEGUIDE (9w)	WAVEGUIDE (4w)
2027	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
	calendar week	1 2 3 4	5 6 7 8	9 10 11 12 13	14 15 16 17	18 19 20 21	22 23 24 25	26 27 28 29 30	31 32 33 34	35 36 37 38 39	40 41 42 43	44 45 46 47 48	49 50 51 52		
	date (Monday)	Jan 4 Jan 11 Jan 18 Jan 25 Feb 1 Feb 8 Feb 15 Feb 22 Mar 1 Mar 8 Mar 15 Mar 22 Mar 29 Apr 5 Apr 12 Apr 19 Apr 26 May 3 May 10 May 17 May 24 May 31 Jun 7 Jun 14 Jun 21 Jun 28 Jul 5 Jul 12 Jul 19 Jul 26 Aug 2 Aug 9 Aug 16 Aug 23 Aug 30 Sep 6 Sep 13 Sep 20 Sep 27 Oct 4 Oct 11 Oct 18 Oct 25 Nov 1 Nov 8 Nov 15 Nov 22 Nov 29 Dec 6 Dec 13 Dec 20 Dec 27													
	mission	DS (4w)		HLWP I (6w)		TWICS with PMS		maintenance (8w)		integration AEROCLLOUD (8w)		AEROCLLOUD (7 w)		integration CONTANGO-FIRE (9w)	
2028	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
	calendar week	1 2 3 4	5 6 7 8	9 10 11 12 13	14 15 16 17	18 19 20 21	22 23 24 25	26 27 28 29 30	31 32 33 34	35 36 37 38 39	40 41 42 43	44 45 46 47 48	49 50 51 52		
	date (Monday)	Jan 3 Jan 10 Jan 17 Jan 24 Jan 31 Feb 7 Feb 14 Feb 21 Feb 28 Mar 6 Mar 13 Mar 20 Mar 27 Apr 3 Apr 10 Apr 17 Apr 24 May 1 May 8 May 15 May 22 May 29 Jun 5 Jun 12 Jun 19 Jun 26 Jul 3 Jul 10 Jul 17 Jul 24 Jul 31 Aug 7 Aug 14 Aug 21 Aug 28 Sep 4 Sep 11 Sep 18 Sep 25 Oct 2 Oct 9 Oct 16 Oct 23 Oct 30 Nov 6 Nov 13 Nov 20 Nov 27 Dec 4 Dec 11 Dec 18 Dec 25													
	mission	CONTANGO-FIRE(5w)		FT 2 HLWP (+ MissionMod) (9w)		maintenance (8w)		repair stabilizer (8w)		chassis maintenance (parallel)		integration CONIDA-Night ( CONIDA-Night (30d)			
2029	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
	calendar week	1 2 3 4	5 6 7 8	9 10 11 12 13	14 15 16 17	18 19 20 21	22 23 24 25	26 27 28 29 30	31 32 33 34	35 36 37 38 39	40 41 42 43	44 45 46 47 48	49 50 51 52		
	date (Monday)	Jan 1 Jan 8 Jan 15 Jan 22 Jan 29 Feb 5 Feb 12 Feb 19 Feb 26 Mar 5 Mar 12 Mar 19 Mar 26 Apr 2 Apr 9 Apr 16 Apr 23 Apr 30 May 7 May 14 May 21 May 28 Jun 4 Jun 11 Jun 18 Jun 25 Jul 2 Jul 9 Jul 16 Jul 23 Jul 30 Aug 6 Aug 13 Aug 20 Aug 27 Sep 3 Sep 10 Sep 17 Sep 24 Oct 1 Oct 8 Oct 15 Oct 22 Oct 29 Nov 5 Nov 12 Nov 19 Nov 26 Dec 3 Dec 10 Dec 17 Dec 24													
	mission	FT I Gloria-Lite			maintenance (8w)			painting (4w)		CONIDA-Day (30d)			STACCATO (6w)		FT II Gloria-Lite
2030	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
	calendar week	1 2 3 4	5 6 7 8	9 10 11 12 13	14 15 16 17	18 19 20 21	22 23 24 25 26	27 28 29 30	31 32 33 34	35 36 37 38 39	40 41 42 43	44 45 46 47 48	49 50 51 52		
	date (Monday)	Dec 31 Jan 7 Jan 14 Jan 21 Jan 28 Feb 4 Feb 11 Feb 18 Feb 25 Mar 4 Mar 11 Mar 18 Mar 25 Apr 1 Apr 8 Apr 15 Apr 22 Apr 29 May 6 May 13 May 20 May 27 Jun 3 Jun 10 Jun 17 Jun 24 Jul 1 Jul 8 Jul 15 Jul 22 Jul 29 Aug 5 Aug 12 Aug 19 Aug 26 Sep 2 Sep 9 Sep 16 Sep 23 Sep 30 Oct 7 Oct 14 Oct 21 Oct 28 Nov 4 Nov 11 Nov 18 Nov 25 Dec 2 Dec 9 Dec 16 Dec 23													
	mission	MissionMod HYGROPEX (7w)		maintenance (8w)			HYGROPEX (7w)			integration CoMet 4.0 (8w)			CoMet 4.0 (6w)		MAI inlet
2031	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
	calendar week	1 2 3 4	5 6 7 8	9 10 11 12 13	14 15 16 17	18 19 20 21	22 23 24 25 26	27 28 29 30	31 32 33 34	35 36 37 38 39	40 41 42 43	44 45 46 47 48	49 50 51 52 53		
	date (Monday)	Dec 30 Jan 6 Jan 13 Jan 20 Jan 27 Feb 3 Feb 10 Feb 17 Feb 24 Mar 3 Mar 10 Mar 17 Mar 24 Mar 31 Apr 7 Apr 14 Apr 21 Apr 28 May 5 May 12 May 19 May 26 Jun 2 Jun 9 Jun 16 Jun 23 Jun 30 Jul 7 Jul 14 Jul 21 Jul 28 Aug 4 Aug 11 Aug 18 Aug 25 Sep 1 Sep 8 Sep 15 Sep 22 Sep 29 Oct 6 Oct 13 Oct 20 Oct 27 Nov 3 Nov 10 Nov 17 Nov 24 Dec 1 Dec 8 Dec 15 Dec 22 Dec 29													
	mission	MissionMod BIODUST (7w)		maintenance (8w)			AmazonBEAT (+ BIODUST) (5w)								

**legend:**
 flight period of planned mission (to be confirmed)
  flight tests (FT) and check flights
  maintenance
  maintenance deinstallation - integration